7— Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No.
009519

Station

Project Limits

Mile/Line:
Project Limits

Staked by Date
NA

Calculated by Date Work Started Date Work Completed Date
Colton Peyser 8/5/2021 6/1/2020 8/5/2021

Inspector Date Reviewed by Date

Colton Peyser 8/5/2021 John Harris 8/9/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 8/10/2021 n/a




ltem 2

Removing Miscellaneous Traffic Item

Group 1
Amount = 1,643.89
Contractor completed work in this group. Pay 100%
OK TO PAY $1643.89
Group 2

Amount = 2034.66
Contractor completed work in this group. Pay 100%
OK TO PAY $2034.66

Group 13
Amount = 3449.48
Contractor completed work in this group. Pay 100%
OK TO PAY $3449.48

Group 18
Amount = 1697.78
Contractor completed work in this group. Pay 100%
OK TO PAY $1697.78

Group 19
Amount = 323.39
Contractor completed work in this group. Pay 100%
OK TO PAY $323.39

Group 20
Amount = 5672.80
Contractor completed work in this group. Pay 100%

OK TO PAY $5672.80
Shipment Tag/Stamp #

Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
Item Num [Iltem Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | nit. Date Init. Date
1 1




i

11.xlIsx

9519 Lump Sum
Breakdowns Thru Est

Microsoft Excel
Worksheet
26.3 KB

DOT Form IP 422-635ER EF

Revised

4/2009

0002 REMOVING MISCELLANEOUS | 1 8/5/21 L.S. | 1643.89 | 337 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS | 2 8/5/21 L.S. |2034.66 | 338 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS | 13 | 8/5/21 L.S. | 3449.48 | 339 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS |18 |8/5/21 LS. |1697.78 || 340 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS |19 |8/5/21 LS. |323.39 [ 341 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

0002 REMOVING MISCELLANEOUS |20 |8/5/21 L.S. | 5672.80| 342 EK 8/16/21 DAL |8/16/21 11
TRAFFIC ITEM

Attachments




Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

%
Amount Complete Amount Due

$14,822.00 100.00% $14,822.00



Total % Total Paid
Est. # Complete to Date

11 100.00% $14,822.00



Lump Sum Breakdown

Item 38 - Temporary Pavement Marking - Short Duration

%

Amount Complete Amount Due
$11,229.93 50.00% $5,614.97
$7,058.19 50.00% $3,529.10
$45.75 25.00% $11.44
$19,825.10 0.00% $0.00
$356.79 0.00% $0.00
$17,670.61 0.00% $0.00
$4,098.56 0.00% $0.00
$5,484.63 0.00% $0.00
$155.44 0.00% $0.00
$65,925.00 $9,155.50

%

Amount Complete Amount Due
$11,229.93 29.00% $3,297.75
$7,058.19 0.00% $0.00
$45.75 0.00% $0.00
$19,825.10 0.00% $0.00
$356.79 0.00% $0.00
$17,670.61 0.00% $0.00
$4,098.56 0.00% $0.00
$5,484.63 0.00% $0.00
$155.44 0.00% $0.00
$65,925.00 $3,297.75



Total % Total Paid
Est. # Complete to Date

3 50.00% $5,614.97
50.00% $3,529.10
25.00% $11.44
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$9,155.50

Total % Total Paid

Est. # Complete to Date

4 79.00% $8,912.72
50.00% $3,529.10
25.00% $11.44
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$12,453.25



Lump Sum Breakdown

Item 39 - Project Temporary Traffic Control
Lump Sum Amount - $713,500.00

Amount
$713,500.00
%
Amount Days Complete
$713,500.00 5 6.67%
%
Amount Days Complete
$713,500.00 16 21.44%
%
Amount Days Complete
$713,500.00 16 21.44%
%
Amount Days Complete
$713,500.00 12 17.45%
%
Amount Days Complete
$713,500.00 7 9.33%
%
Amount Days Complete
$713,500.00 7 9.33%
%
Amount Days Complete
$713,500.00 12 14.34%




Working Days

Amount Due

75 $9,513.33
Total % Total Paid
Amount Due Est. # Complete to Date
$47,566.67 1 6.67% $47,566.67
Total % Total Paid
Amount Due Est. # Complete to Date
$153,661.08 2 28.11% $201,227.75
Total % Total Paid
Amount Due Est. # Complete to Date
$152,213.28 3 49.55% $353,441.03
Total % Total Paid
Amount Due Est. # Complete to Date
$71,118.76 4 67.00% $424,559.79
Total % Total Paid
Amount Due Est. # Complete to Date
$67,254.79 8 76.33% $491,814.58
Total % Total Paid
Amount Due Est. # Complete to Date
$67,843.30 9 85.66% $559,657.88
Total % Total Paid
Amount Due Est. # Complete to Date
$153,842.11 10 100.00% $713,500.00

68383.2

§7.19



Lump Sum Breakdown
Item 47 - SPCC Plan

%
Amount Complete Amount Due

$1,000.00 100.00% $1,000.00



Total % Total Paid
Est. # Complete to Date

3 100.00% $1,000.00



Lump Sum Breakdown

Item 49 - CO 6 - Added Pavement Repair

%

Amount Complete Amount Due

$105,670.80 $0.00
%

Amount Complete Amount Due

$105,670.80

$0.00



Total % Total Paid
Est. # Complete to Date
0.00% $0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00



